

Idaho Division of Workers Compensation
Transition Timeline Summary IAIABC EDI Claims Release 3 to Claims Release 3.1

IIC Release 3.1 (R3.1) FROI SROI EDI Implementation on Mandate Date 12/1/2022	Scheduled Date
IIC EDI R3.1 FROI SROI Announcement	
IIC FROI SROI R3.1 EDI Implementation Announcement Distributed	5/12/2021
IIC EDI R3.1 FROI SROI Requirement Tables planned to submit to IAIABC Claims Implementation Team	4/5/2021
IIC EDI R3.1 FROI SROI Requirement Tables - Date feedback received from IAIABC Claims Implementation Team	5/3/2021
IIC EDI R3.1 FROI SROI Requirement Tables posted to IIC EDI Website	6/16/2021
Trading Partner and EDI Vendor Setup	
Trading Partner and Vendors Setup and access provided ongoing	ongoing
Trading Partner and EDI Vendor Testing IIC EDI R3.1 FROI SROI with IIC	
Testing Begins: Trading Partners and EDI Vendors, refer the IIC Test Plan for additional information.	6/30/2022
FROI Business Content Testing completed per Test Plan : Trading Partners and EDI Vendors	9/1/2022
SROI Business Content Testing completed per Test Plan : Trading Partners and EDI Vendors	11/18/2022
Testing Ends: Trading Partners and EDI Vendors	11/23/2022
Trading Partners: IIC EDI R3.1 FROI SROI Pre-Production	
Trading Partners stop sending EDI Release 3.0 data no later than 11:59 P.M. EST	11/30/2022
IIC Process Final Release 3.0 EDI data and return acknowledgements	12/1/2022
Production - Ready for Trading Partners, IIC and Verisk	
Trading Partner Mandate Date for EDI Claims Release 3.1 - After the last submission of Release 3.0 data on 11/30/22 (by 11:59 PM EST) Trading Partners should START sending data for 12/1/22 forward in Release 3.1 format. All Release 3.0 EDI not received and accepted by IIC on 11/30/22 must be submitted to Verisk electronically in the Release 3.1 format as communicated on the R3.1 Event Table, effective on the mandate date of 12/1/22.	12/1/2022
ISO processes all IIC EDI R3.1 FROI and SROI files received on 12/1/22 to current date and ongoing. Verisk will return acknowledgments when FROI and SROI file processing is completed, no later than 12/9/2022. (Can be sooner if all processing goes well.)	12/9/2022